
U.S. ENVIRONMENTAL PROTECTION AGENCY ; 
POLLUTION REPORT ' 

I. HEADING 

Date: February 22, 1999 

Subject: Meadowlands Plating and Finishing Site 
East Rutherford, Bergen County, New Jersey 

From: 

To: 

Paul L:- Kahn, OSC . 
U.S. EPA, Region II 
Response and Prevention Branch 

. Sprague, 2 ERR-RPB 
J. Higgins, 2 ERR-RPB 
J. Witkowski, 2 ERR-RPB 
B. Bellow, 2 EPA-CD 
R. Byrnes, EPA-20l 
R. CabiII, 2 EPA-CD 
D. Karlen, 2 ORC- NJSFB 
D. Cristiano, 20RC-NJSFB 

POLREP No.8 

n. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Autbority: 
ERNSNo.: 
CERCLIS No.: 

LW 
2lO 1-02-033 
CERCLA 
N/A 
N/A 

J. Smolenski, NJDEP 
T. Johnson, EPA HDQTS 
Lt. S. Linsky, USCG 
C. Kelley, START 
D. Monks, ERFD 
J. Cassella, ER Mayor 
G. Ponto, ESQ. 

NPL Status: 
Action Memo Status: 
Start Date: 

Non-NPL 
Approved 11/19/98 
12/8/98 

Demobilization Date: N/A 
Completion Date: N/A 
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m. SITE INFORMATION 

A. Incident Cate&ory . , 

CERCLA incident category: I,nactive Production Facility. 
'. . { 

B. Situation 
, . .. . 

I. Site Desctiptjon/lnfonnation: 

MPF, Inc, opernted a meiarele~troplating and meiaI fini~hing facility for the tool 
and ; decorati:ve automotive parts industry, Operations at the Site included 
pretreatment by acid and caustic dipping, finish stripping, vapor degreasing, and 
electroplating of chromium, copper, nickel and cadmium .metals. Acids, metall ic 
plating was'tes and cyanide-bearing wastes were genernted and treated in a small 
on-site. facility . MPF, Inc. leased the building and the plating equipment and 
ceased busineSS operntions at the Site in I?ecembei-l997 . 

. . 
, 

2. Response ACtions to Date: 
: , 1" . I • • . . ' \ . . 

A. EPA and START perfonned a site investigation on 9111198 through 
9/17/98. Access granted to EPA by Federnl Bankruptcy Trustee on 
11/18/98. 

<: 

B. Full mobilization ,to the Site occurred between 12/8/-12/11198. 

C. From 12/14-12118/98 Site activities inc;hlded serup,: debris removal 
and establishing command post functions. Cyanides have been 
overpacked and restaged away from acids. Drums from t!'3.iler have 
been off-Ioa~e~ and staged. . 

, .' . 

D. Fencing around exterior of building as well as' around interior vats 
has been secured. Drums from trailer have been restaged in order 
to create more floor space. ' 

E. Mobilization to Site after the holidays took place on 114/99. Drums 
were restaged 'according to hazard class. Four propane gas 
cylinders were reclaimed by distributor and removed from Site. 
Chemicals from laborntory have been segregated according to 
hazard. Metal vats debris from roll-off was staged inside of 
building for decontamination. New roll-off arrived on Site for non­
hazardous trash and debris. 
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4. Next Steps: 
Laboratory results from drum and CQmposite samples sent out late 
last week due. Assembly of industrial pool for on-site wastewater 
treatment. Awaiting RCRA compliance information for the 
removal/disposal of 37 drums. All provisions of EPA's Off-Site Disposal 
Rule will be followed by PRP with EPA oversight. 

5. Key Issues: 

PRP search activities 

6. Disposition of Wastes: 

See attached Disposition of Waste Table. 

IV. COST INFORMATION 

Current Ceiling Current Action Current Amount 
Cost Remaining 

ERRS 
Contractor $500,000 $100,000.18 $58,999 

START $40,000 

USCG $130,000 

EPA $65,000 

The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this 
report does not necessarily represent an exact monetary figure which the 
government may include in any claim for recovery. 

Date: 'C-l3-'l9 PauIL.KaIm,OS~~~~~~~ ______ __ 
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Meadowlands Plating and Finishing Facility, East Rutherford, 
Disposition of Wastes Table 

Q 0 ' 

... D •• '9~.~edF~CliIIY ' " . . Trti"atmerif: L::~I Date' · I ·.Manlre.t1F);' i·; :;~tta.tt0tr~r}·.' r" •. · · ·. ··· I .~' ~u;~:~ <~f l ::::~.I · :,:tl ··.: Tr.n;r:~~i .· .... .. • 

-_. ----... -. ~--L __ . ___ . ______ --' ~--. ---- .. -.. -.. ,-- --.---.. - .-.--.I- .. - ......... -.... ------~ I 
'" " 

Ot,ol/99 I N/A Propane 4 Cylinder. 100 

2 01111/99 NIA Acetylene 6 Cylinders 100 

2 01111/99 N/A Compressed Oxygen 4 Cylind'ers 100 

2 01/11/99 N/A Carbon Dioxide 1 Cylinder 10 . 

...... -~en ' . 3 Cylinders 1.5 .. 
Sodium Cyanide 3 drum. 56-ga1 

~! 'i:~"~ 

lb •. AGL Welding Supply 

Ibs .. CGllnduslrles 

Ibs . CGllnduslries 

. IbO. CGllildustrles 

Ibs. . Zee Medical Supply 

, 

" 

AGL Welding Supply, Clinon, NJ 

CGllndustries, Lo(H, NJ 

CGllnduslries, Lcdl, NJ 

. CGllndustrles, Lcdl, NJ ' 

Recycle 

Recycle 

Recycle 

Recycle 

. , _~.? .... Medical Supply, CIi~on, NJ __ L_~ec~~_ 

, 

, . 

.. ' , 
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